

ID	Task Moc	WBS	Task Name	Duration	Start	Finish	Predecessors	<div> <div>Mon 06 Jan</div> <div>061218</div> <div>Tue 07 Jan</div> <div>061218</div> <div>Wed 08 Jan</div> <div>0612</div> </div>											
1		0	Projet GAIA-PATH	78 days	Mon 06/01/25	Wed 23/04/25													
2		0.1	Kick-off & cadrage	2 days	Mon 06/01/25	Tue 07/01/25													
3		0.2	Organisation équipe & planification	2 days	Wed 08/01/25	Thu 09/01/25	2												
4		0.3	Jalon : Cadrage validé	0 days	Thu 09/01/25	Thu 09/01/25	3												
5		1	Livrable 1 – Idée innovante	22 days	Fri 10/01/25	Mon 10/02/25													
6		1.1	Recherche & problématique	6 days	Fri 10/01/25	Fri 17/01/25													
7		1.1.1	Tourisme actuel (synthèse)	2 days	Fri 10/01/25	Mon 13/01/25	4												
8		1.1.2	Sur tourisme + impacts éco	2 days	Tue 14/01/25	Wed 15/01/25	7												
9		1.1.3	Attentes voyageurs +	2 days	Thu 16/01/25	Fri 17/01/25	8												
10		1.2	Concept & positionnement	5 days	Mon 20/01/25	Fri 24/01/25													
11		1.2.1	Vision + objectifs	1 day	Mon 20/01/25	Mon 20/01/25	9												
12		1.2.2	Nom & storytelling	1 day	Tue 21/01/25	Tue 21/01/25	11												
13		1.2.3	Proposition de valeur (rupture)	1 day	Wed 22/01/25	Wed 22/01/25	12												
14		1.2.4	Cibles & cas d'usage (synthèse)	2 days	Thu 23/01/25	Fri 24/01/25	13												

Project: GAIA_PATH_MS_PROJE
Date: Wed 17/12/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Moc	WBS	Task Name	Duration	Start	Finish	Predecessors	Mon 06 Jan				Tue 07 Jan				Wed 08 Jan			
								0	6	12	18	0	6	12	18	0	6	12	
15		1.3	Fonctionnel & contrai	10 days	Mon 27/01/25	Fri 07/02/25													
16		1.3.1	Fonctions clés (priorisation)	2 days	Mon 27/01/25	Tue 28/01/25	14												
17		1.3.2	IA (émotion + prédiction flux)	2 days	Wed 29/01/25	Thu 30/01/25	16												
18		1.3.3	RA (guidage utile)	2 days	Fri 31/01/25	Mon 03/02/25	17												
19		1.3.4	Contraintes (écologie/RGPD/sé	2 days	Tue 04/02/25	Wed 05/02/25	18												
20		1.3.5	Cartographie partenaires (hôtels/offices) + données	1 day	Thu 06/02/25	Thu 06/02/25	19												
21		1.3.6	Charte éthique & écologie	1 day	Fri 07/02/25	Fri 07/02/25	20												
22		1.4	Livraison	1 day	Mon 10/02/25	Mon 10/02/25													
23		1.4.1	Rédaction livrable	1 day	Mon 10/02/25	Mon 10/02/25	21												
24		1.4.2	Jalon : Idée validée	0 days	Mon 10/02/25	Mon 10/02/25	23												
25		2	Livrable 2 – Étude de marché	22 days	Tue 11/02/25	Wed 12/03/25													
26		2.1	Marché & demande	5 days	Tue 11/02/25	Mon 17/02/25													
27		2.1.1	Définition marché + segmentation	1 day	Tue 11/02/25	Tue 11/02/25	24												

Project: GAIA_PATH_MS_PROJE
Date: Wed 17/12/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mod	WBS	Task Name	Duration	Start	Finish	Predecessors	Mon 06 Jan				Tue 07 Jan				Wed 08 Jan			
								0	6	12	18	0	6	12	18	0	6	12	
28		2.1.2	Motivations/freins (B2C/B2B)	2 days	Wed 12/02/25	Thu 13/02/25	27												
29		2.1.3	Taille/potentiel (hypothèses)	2 days	Fri 14/02/25	Mon 17/02/25	28												
30		2.2	Offre & concurrence	6 days	Tue 18/02/25	Tue 25/02/25													
31		2.2.1	Concurrence directe	2 days	Tue 18/02/25	Wed 19/02/25	29												
32		2.2.2	Concurrence indirecte	2 days	Thu 20/02/25	Fri 21/02/25	31												
33		2.2.3	Tableau comparatif	2 days	Mon 24/02/25	Tue 25/02/25	32												
34		2.3	Tendances & stratégies	8 days	Wed 26/02/25	Fri 07/03/25													
35		2.3.1	Tendances (éco + IA/RA)	2 days	Wed 26/02/25	Thu 27/02/25	33												
36		2.3.2	SWOT	2 days	Fri 28/02/25	Mon 03/03/25	35												
37		2.3.3	Positionnement + pricing	2 days	Tue 04/03/25	Wed 05/03/25	36												
38		2.3.4	Canaux de distribution &	1 day	Thu 06/03/25	Thu 06/03/25	37												
39		2.3.5	Estimation revenus / coûts (ordre de grandeur)	1 day	Fri 07/03/25	Fri 07/03/25	38												
40		2.4	Rédaction & validation	3 days	Mon 10/03/25	Wed 12/03/25													
41		2.4.1	Rédaction étude de marché	3 days	Mon 10/03/25	Wed 12/03/25	39												

Project: GAIA_PATH_MS_PROJE
Date: Wed 17/12/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Mod	WBS	Task Name	Duration	Start	Finish	Predecessors	Mon 06 Jan				Tue 07 Jan				Wed 08 Jan			
								0	6	12	18	0	6	12	18	0	6	12	
42		2.4.2	Jalon : Étude de marché validée	0 days	Wed 12/03/25	Wed 12/03/25	41												
43		3	Livrable 3 – Dépôt de brevet (simulation)	15 days	Thu 13/03/25	Wed 02/04/25													
44		3.1	Innovation & antérieur	5 days	Thu 13/03/25	Wed 19/03/25													
45		3.1.1	Éléments brevetables (liste)	2 days	Thu 13/03/25	Fri 14/03/25	42												
46		3.1.2	Recherche antériorité	2 days	Mon 17/03/25	Tue 18/03/25	45												
47		3.1.3	Synthèse antériorité +	1 day	Wed 19/03/25	Wed 19/03/25	46												
48		3.2	Rédaction brevet	8 days	Thu 20/03/25	Mon 31/03/25													
49		3.2.1	Description technique	2 days	Thu 20/03/25	Fri 21/03/25	47												
50		3.2.2	Schémas + exemples	2 days	Mon 24/03/25	Tue 25/03/25	49												
51		3.2.3	Revendications (principales + secondaires)	3 days	Wed 26/03/25	Fri 28/03/25	50												
52		3.2.4	Rédaction résumé/abstract + champs	1 day	Mon 31/03/25	Mon 31/03/25	51												
53		3.3	Assemblage & validat	2 days	Tue 01/04/25	Wed 02/04/25													

Project: GAIA_PATH_MS_PROJE
Date: Wed 17/12/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Moc	WBS	Task Name	Duration	Start	Finish	Predecessors	Mon 06 Jan				Tue 07 Jan				Wed 08 Jan			
								0	6	12	18	0	6	12	18	0	6	12	
54		3.3.1	Mise en forme dossier + relecture	2 days	Tue 01/04/25	Wed 02/04/25	52												
55		3.3.2	Jalon : Brevet finalisé	0 days	Wed 02/04/25	Wed 02/04/25	54												
56		4	Livrable 4 – Pitch commercial	13 days	Thu 03/04/25	Mon 21/04/25													
57		4.1	Story & contenu business	5 days	Thu 03/04/25	Wed 09/04/25													
58		4.1.1	Storyline + messages clés	2 days	Thu 03/04/25	Fri 04/04/25	55												
59		4.1.2	Business model + go-to-market	2 days	Mon 07/04/25	Tue 08/04/25	58												
60		4.1.3	Proof points (marché + impact)	1 day	Wed 09/04/25	Wed 09/04/25	59												
61		4.2	Support & préparation	8 days	Thu 10/04/25	Mon 21/04/25													
62		4.2.1	Plan des slides	1 day	Thu 10/04/25	Thu 10/04/25	60												
63		4.2.2	Rédaction slides	2 days	Fri 11/04/25	Mon 14/04/25	62												
64		4.2.3	Design slides	2 days	Tue 15/04/25	Wed 16/04/25	63												
65		4.2.4	Répétition + itération	2 days	Thu 17/04/25	Fri 18/04/25	64												
66		4.2.5	Préparer Q&A investisseur (objections)	1 day	Mon 21/04/25	Mon 21/04/25	65												
67		4.2.6	Jalon : Pitch validé	0 days	Mon 21/04/25	Mon 21/04/25	66												
68		0.4	Assemblage final des livrables	2 days	Tue 22/04/25	Wed 23/04/25	67												

Project: GAIA_PATH_MS_PROJE
Date: Wed 17/12/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID	Task Moc	WBS	Task Name	Duration	Start	Finish	Predecessors	<div>Mon 06 Jan061218Tue 07 Jan061218Wed 08 Jan0612</div>											
69		0.5	Jalon : Remise finale	0 days	Wed 23/04/25	Wed 23/04/25	68												

Project: GAIA_PATH_MS_PROJE
Date: Wed 17/12/25

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only


External Tasks


External Milestone

Deadline

Progress


Manual Progress












































Project: GAIA_PATH_MS_PROJE
Date: Wed 17/12/25


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			






















Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

8 Jan61218

Sun 19 Jan061218

Mon 20 Jan061218

Tue 21 Jan061218

Wed 22 Jan061218


Thu 23 Jan061218

Fri 24 Jan061218


Sat 25 Jan061218




















Sun 26 Jan061218


Mon 27 Jan061218




Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: GAIA_PATH_MS_PROJE
Date: Wed 17/12/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			





Tue 28 Jan

061218

Wed 29 Jan

061218

Thu 30 Jan

061218

Fri 31 Jan

061218

Sat 01 Feb

061218

Sun 02 Feb

061218

Mon 03 Feb

061218

Tue 04 Feb


061218

Wed 05 Feb


061218




















Thu 06 Feb


0612























Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			






















<div>Project: GAIA_PATH_MS_PROJE</div> <div>Date: Wed 17/12/25</div>	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



<div>Project: GAIA_PATH_MS_PROJE</div> <div>Date: Wed 17/12/25</div>	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

Tue 28 Jan

061218

Wed 29 Jan

061218

Thu 30 Jan

061218

Fri 31 Jan

061218

Sat 01 Feb

061218

Sun 02 Feb

061218

Mon 03 Feb

061218

Tue 04 Feb


061218

Wed 05 Feb

061218


Thu 06 Feb

0612























Project: GAIA_PATH_MS_PROJE
Date: Wed 17/12/25


Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			























Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			






















Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

p		Mon 17 Feb				Tue 18 Feb				Wed 19 Feb				Thu 20 Feb				Fri 21 Feb				Sat 22 Feb				Sun 23 Feb				Mon 24 Feb				Tue 25 Feb				Wed
		12	18	0	6	12	18	0	6	12	18	0	6	12	18	0	6	12	18	0	6	12	18	0	6	12	18	0	6	12	18	0						



<div>Project: GAIA_PATH_MS_PROJE</div> <div>Date: Wed 17/12/25</div>	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

26 Feb61218

Thu 27 Feb061218

Fri 28 Feb061218

Sat 01 Mar061218

Sun 02 Mar061218


Mon 03 Mar061218

Tue 04 Mar061218

Wed 05 Mar061218

Thu 06 Mar061218

Fri 07 Mar061218



Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

26 Feb61218

Thu 27 Feb061218

Fri 28 Feb061218

Sat 01 Mar061218

Sun 02 Mar061218



Mon 03 Mar061218

Tue 04 Mar061218

Wed 05 Mar061218


Thu 06 Mar061218

Fri 07 Mar061218



Project: GAIA_PATH_MS_PROJE
Date: Wed 17/12/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

26 Feb61218

Thu 27 Feb061218

Fri 28 Feb061218

Sat 01 Mar061218

Sun 02 Mar061218

Mon 03 Mar061218

Tue 04 Mar061218




















Wed 05 Mar061218

Thu 06 Mar061218

Fri 07 Mar061218

Project: GAIA_PATH_MS_PROJE

Date: Wed 17/12/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

26 Feb61218

Thu 27 Feb061218

Fri 28 Feb061218

Sat 01 Mar061218

Sun 02 Mar061218

Mon 03 Mar061218

Tue 04 Mar061218




















Wed 05 Mar061218

Thu 06 Mar061218

Fri 07 Mar061218




















Project: GAIA_PATH_MS_PROJE

Date: Wed 17/12/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

26 Feb61218Thu 27 Feb061218Fri 28 Feb061218Sat 01 Mar061218Sun 02 Mar061218Mon 03 Mar061218Tue 04 Mar061218Wed 05 Mar061218Thu 06 Mar061218Fri 07 Mar061218

Project: GAIA_PATH_MS_PROJE
Date: Wed 17/12/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

Sat 08 Mar061218

Sun 09 Mar061218

Mon 10 Mar061218

Tue 11 Mar061218

Wed 12 Mar061218

Thu 13 Mar061218

Fri 14 Mar061218


Sat 15 Mar061218




















Sun 16 Mar061218


Mon 17 Mar0612























Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			






















Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			






















Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			























Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			


Sat 08 Mar	Sun 09 Mar	Mon 10 Mar	Tue 11 Mar	Wed 12 Mar	Thu 13 Mar	Fri 14 Mar	Sat 15 Mar	Sun 16 Mar	Mon 17 Mar
0 6 12 18	0 6 12 18	0 6 12 18	0 6 12 18	0 6 12 18	0 6 12 18	0 6 12 18	0 6 12 18	0 6 12 18	0 6 12























<div>Project: GAIA_PATH_MS_PROJE</div> <div>Date: Wed 17/12/25</div>	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			























Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			























Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			























Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			























Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			


























Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			




Project: GAIA_PATH_MS_PROJE
Date: Wed 17/12/25

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			




Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			























Wed 16 Apr061218Thu 17 Apr061218Fri 18 Apr061218Sat 19 Apr061218Sun 20 Apr061218Mon 21 Apr061218Tue 22 Apr061218Wed 23 Apr061218Thu 24 Apr061218Fri 25 Apr0612























Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			























Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			





















<div>Project: GAIA_PATH_MS_PROJE</div> <div>Date: Wed 17/12/25</div>	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: GAIA_PATH_MS_PROJE Date: Wed 17/12/25	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only	